
Status Report for Local Seismic Retrofit Projects (as of 1/9/2002)
04C0001

01Dist.:

BRICELAND-THORNE RFeature Carried

REDWOOD CRFeature Intersected

Humboldt County

Complete

HumboldtCounty Name

Planned Actual 
Comments:7/2/90 7/2/90

2/6/91

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/28/92

Completed as Pilot Project . Used
prestrategy estimate for cost.

$40,000Current $ Estimate:

Proj.
ID:

1

04C0002

01Dist.:

BRICELAND-THORNE RFeature Carried

REDWOOD CRFeature Intersected

Humboldt County

Complete

HumboldtCounty Name

Planned Actual 
Comments:7/2/90 7/2/90

2/6/91

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/30/92

Completed as Pilot Project . Used
prestrategy estimate for cost.

$47,000Current $ Estimate:

Proj.
ID:

2

04C0005

01Dist.:

BALD HILLS RDFeature Carried

PRAIRIE CRFeature Intersected

Humboldt County

Complete

HumboldtCounty Name

Planned Actual 
Comments:2/24/97

2/26/99

1/10/00

2/24/97

5/28/99

11/22/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/15/016/9/00

$595,000Current $ Estimate:

Proj.
ID: STPLZ-5904(027)

3

04C0019

01Dist.:

BRICELAND-THORNE RFeature Carried

CHINA CRFeature Intersected

Humboldt County

Complete

HumboldtCounty Name

Planned Actual 
Comments:2/24/97

7/1/97

2/24/97

1/21/98

9/11/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/28/99

Construction authorized amount of
$271,254 listed under BR# 04C0044
for 6 bridges.

$30,500,000Current $ Estimate:

Proj.
ID: STPLZ-5904(025)

4

04C0025

01Dist.:

ALDERPOINT RDFeature Carried

EEL RIVERFeature Intersected

Humboldt County

Complete

HumboldtCounty Name

Planned Actual 
Comments:7/2/90 7/2/90

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/15/92

Completed as Pilot Project . Used
prestrategy estimate for cost.

$423,000Current $ Estimate:

Proj.
ID:

5

04C0030

01Dist.:

SPROWEL CREEK ROADFeature Carried

SPROWEL CREEKFeature Intersected

Humboldt County

Complete

HumboldtCounty Name

Planned Actual 
Comments:2/24/97

7/1/97

2/24/97

1/21/98

9/11/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/28/99

Construction authorized amount of
$271,254 listed under BR# 04C0044
for 6 bridges.

$17,018,308Current $ Estimate:

Proj.
ID: STPLZ-5904(025)

6

04C0032

01Dist.:

RIVER ROADFeature Carried

TRINITY RIVERFeature Intersected

Humboldt County

Complete

HumboldtCounty Name

Planned Actual 
Comments:4/7/92 4/7/92

10/30/92

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/11/93

Total construction cost for Br#
04C0032, 04C0093, 04C0146 =
$115,427.98 shown under 04C0032.
This is per information from
Accounting. 9/29/98

$115,428Current $ Estimate:

Proj.
ID:

7

04C0033

01Dist.:

BRICELAND-THORNE RFeature Carried

S FK EEL RIV (REDWAY)Feature Intersected

Humboldt County

In Construction

HumboldtCounty Name

Planned Actual 
Comments:4/30/97

2/26/99

7/13/01

4/30/97

9/19/00

8/1/01

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/14/01

$1,136,058Current $ Estimate:

Proj.
ID: STPLZ-5904(026)

8
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Status Report for Local Seismic Retrofit Projects (as of 1/9/2002)
04C0039

01Dist.:

MAPLE CREEK RDFeature Carried

CANYON CREEKFeature Intersected

Humboldt County

Complete

HumboldtCounty Name

Planned Actual 
Comments:4/30/97

12/31/98

1/10/00

4/30/97

5/28/99

11/22/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/8/006/1/00

$0Current $ Estimate:

Proj.
ID: STPLZ-5904(027)

9

04C0040

01Dist.:

FORT SEWARD RDFeature Carried

EEL RIVERFeature Intersected

Humboldt County

In Design

HumboldtCounty Name

Planned Actual 
Comments:4/30/97

7/1/98

7/15/02

4/30/97

12/16/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/10/02

$458,000Current $ Estimate:

Proj.
ID: STPLZ-5904(028)

10

04C0044

01Dist.:

SALMON CREEK ROADFeature Carried

SALMON CREEKFeature Intersected

Humboldt County

Complete

HumboldtCounty Name

Planned Actual 
Comments:2/24/97

7/1/97

2/24/97

1/21/98

9/11/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/15/01

The authorized amount of $271,254
covers 6 BRIDGES IN HUMBOLDT
COUNTY: 4C-0044; 4C-0030;
4C-0019; 4C-0205; 4C-0056;
4C-0151.

$271,254Current $ Estimate:

Proj.
ID: STPLZ-5904(025)

11

04C0055

01Dist.:

MATTOLE RD(HNYDEW)Feature Carried

MATTOLE RIV (HONEYDEW)Feature Intersected

Humboldt County

In Design

HumboldtCounty Name

Planned Actual 
Comments:4/30/97

2/1/02

4/30/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Voluntary replacement.

$45,000Current $ Estimate:

Proj.
ID: STPLZ-5904(024)

BRLOZB-5904(032)12

04C0056

01Dist.:

SALMON CREEK ROADFeature Carried

SALMON CREEKFeature Intersected

Humboldt County

Complete

HumboldtCounty Name

Planned Actual 
Comments:2/24/97

7/1/97

2/24/97

1/21/98

9/11/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/15/01

Construction authorized amount of
$271,254 listed under BR# 04C0044
for 6 bridges.

$0Current $ Estimate:

Proj.
ID: STPLZ-5904(025)

13

04C0071

01Dist.:

MATTOLE RDFeature Carried

MATTOLE RIVFeature Intersected

Humboldt County

Complete

HumboldtCounty Name

Planned Actual 
Comments:4/30/97

2/26/99

4/30/97

7/12/99

3/13/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/1/01

$1,895,750Current $ Estimate:

Proj.
ID: STPLZ-5904(030)

14

04C0078

01Dist.:

MATTOLE RDFeature Carried

MATTOLE RIVERFeature Intersected

Humboldt County

Complete

HumboldtCounty Name

Planned Actual 
Comments:

9/24/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Complete per accounting database.

$12,138Current $ Estimate:

Proj.
ID:

15

04C0082

01Dist.:

UPPER BEAR RIV RDFeature Carried

BEAR RIVERFeature Intersected

Humboldt County

Complete

HumboldtCounty Name

Planned Actual 
Comments:2/24/97

7/1/97

2/24/97

12/16/98

1/21/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/3/99

$113,400Current $ Estimate:

Proj.
ID: STPLZ-5904(029)

16
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Status Report for Local Seismic Retrofit Projects (as of 1/9/2002)
04C0089

01Dist.:

CR C6C010Feature Carried

SOUTH FORK EEL RIVERFeature Intersected

Humboldt County

In Construction

HumboldtCounty Name

Planned Actual 
Comments:4/30/97

2/26/99

7/13/01

4/30/97

9/19/00

8/1/01

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/14/01

$1Current $ Estimate:

Proj.
ID: BRLO-5904(007)

STPLZ-5904(026)17

04C0091

01Dist.:

NWPRR (NCRA)Feature Carried

LOLETA UP (EEL RIVER RD)Feature Intersected

North Coast Railroad Authority

No Retrofit

HumboldtCounty Name

Planned Actual 
Comments:11/30/99 11/30/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

18

04C0093

01Dist.:

ALDERPOINT RDFeature Carried

BURR CREEKFeature Intersected

Humboldt County

Complete

HumboldtCounty Name

Planned Actual 
Comments:4/7/92 4/7/92

10/31/92

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/11/93

Total construction cost for Br#
04C0032, 04C0093, 04C0146 =
$115,427.98 shown under 04C0032.
This is per information from
Accounting. 9/29/98

$0Current $ Estimate:

Proj.
ID:

19

04C0098

01Dist.:

COCK ROBIN ISLD RDFeature Carried

COCK ROBIN ISLANDFeature Intersected

Humboldt County

Complete

HumboldtCounty Name

Planned Actual 
Comments:9/29/92 9/29/92

1/26/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/14/93

$88,045Current $ Estimate:

Proj.
ID:

20

04C0099

01Dist.:

HOLMES FLAT RDFeature Carried

LARABEE CREEKFeature Intersected

Humboldt County

Complete

HumboldtCounty Name

Planned Actual 
Comments:4/30/97

2/26/99

4/30/97

7/12/99

3/13/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/1/01

$95,397Current $ Estimate:

Proj.
ID: STPLZ-5904(030)

21

04C0101

01Dist.:

BENBOW DRIVEFeature Carried

E BR S FK EEL RIVFeature Intersected

Humboldt County

In Construction

HumboldtCounty Name

Planned Actual 
Comments:4/30/97

2/26/99

7/13/01

4/30/97

9/19/00

8/1/01

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/14/01

$1Current $ Estimate:

Proj.
ID: STPLZ-5904(026)

22

04C0104

01Dist.:

WADDINGTON RDFeature Carried

SALT RIVERFeature Intersected

Humboldt County

In Design

HumboldtCounty Name

Planned Actual 
Comments:2/25/97

7/1/97

6/1/02

2/25/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/02

Replace the bridge (120' X 28' RC
slab)  as of the memo dated
10/20/97.

$336,000Current $ Estimate:

Proj.
ID: BRLOZB-5904(032)

23

04C0127

01Dist.:

BURREL ROADFeature Carried

UPPER N FK MATTOLE RIVFeature Intersected

Humboldt County

Complete

HumboldtCounty Name

Planned Actual 
Comments:4/30/97

2/26/99

4/30/97

7/12/99

3/13/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/1/01

$73,440Current $ Estimate:

Proj.
ID: STPLZ-5904(030)

24
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Status Report for Local Seismic Retrofit Projects (as of 1/9/2002)
04C0146

01Dist.:

MATTOLE RDFeature Carried

N FK MATTOLE RIVFeature Intersected

Humboldt County

Complete

HumboldtCounty Name

Planned Actual 
Comments:4/7/92 4/7/92

10/30/92

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/11/93

Total construction cost for Br#
04C0032, 04C0093, 04C0146 =
$115,427.98 shown under 04C0032.
This is per information from
Accounting. 9/29/98

$0Current $ Estimate:

Proj.
ID:

25

04C0151

01Dist.:

THOMAS ROADFeature Carried

SALMON CREEKFeature Intersected

Humboldt County

Complete

HumboldtCounty Name

Planned Actual 
Comments:2/24/97

7/1/97

2/24/97

1/21/98

9/11/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/20/99

Construction authorized amount of
$271,254 listed under BR# 04C0044
for 6 bridges.

$75,600Current $ Estimate:

Proj.
ID: STPLZ-5904(025)

26

04C0152

01Dist.:

FORT SEWARD ROADFeature Carried

DOBBYN CREEKFeature Intersected

Humboldt County

Complete

HumboldtCounty Name

Planned Actual 
Comments:7/2/90 7/2/90

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/30/92

Completed as Pilot Project . Used
prestrategy estimate for cost.

$45,360Current $ Estimate:

Proj.
ID:

27

04C0156

01Dist.:

REDWOOD DRFeature Carried

BEAR GULCHFeature Intersected

Humboldt County

In Design

HumboldtCounty Name

Planned Actual 
Comments:

4/2/02

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/02

$637,200Current $ Estimate:

Proj.
ID: BRLSSTPL-5904(017)

28

04C0194

01Dist.:

PRICE CREEK ROADFeature Carried

PRICE CREEKFeature Intersected

Humboldt County

Complete

HumboldtCounty Name

Planned Actual 
Comments:2/25/97

7/1/97

2/25/97

12/16/98

1/21/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/3/99

Construction cost included in BR.
04C0082.

$35,640Current $ Estimate:

Proj.
ID: STPLZ-5904(029)

29

04C0205

01Dist.:

BRICELAND THORN RDFeature Carried

VANARKEN CREEKFeature Intersected

Humboldt County

Complete

HumboldtCounty Name

Planned Actual 
Comments:2/25/97

7/1/97

2/25/97

1/21/98

9/11/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/15/01

Construction authorized amount of
$271,254 listed under BR# 04C0044
for 6 bridges.

$0Current $ Estimate:

Proj.
ID: STPLZ-5904(025)

30

04C0207

01Dist.:

WILLIAMS CREEK RDFeature Carried

WILLIAMS CREEKFeature Intersected

Humboldt County

In Design

HumboldtCounty Name

Planned Actual 
Comments:2/24/97

7/1/97

6/1/02

2/24/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/02

Recommend replacement as of
Memo dated 10/20/97)

$288,000Current $ Estimate:

Proj.
ID: BRLOZB-5904(032)

31

04C0214

01Dist.:

ALDERPOINT RDFeature Carried

LARABEE CRFeature Intersected

Humboldt County

No Retrofit

HumboldtCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

32
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Status Report for Local Seismic Retrofit Projects (as of 1/9/2002)
04C0239

01Dist.:

SMITH POINTFeature Carried

S FORK EEL RIVERFeature Intersected

Humboldt County

Complete

HumboldtCounty Name

Planned Actual 
Comments:4/30/97

7/1/98

4/30/97

1/21/98

7/9/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/27/991/1/00

$850,500Current $ Estimate:

Proj.
ID: STPLZ-5904(031)

33

05C0099

01Dist.:

RUTH-ZENIA RD (502Feature Carried

LITTLE VAN DUZEN RIVERFeature Intersected

Trinity County

In Construction

TrinityCounty Name

Planned Actual 
Comments:2/25/97

12/1/97

2/25/97

1/21/98

11/24/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/99

$45,936Current $ Estimate:

Proj.
ID: STPLZ-5905(012)

34

10C0005

01Dist.:

DOS RIOS RDFeature Carried

EEL RIVER BOH (NWPRR)Feature Intersected

Mendocino County

In Design

MendocinoCounty Name

Planned Actual 
Comments:3/21/97

4/14/00

10/2/02

3/21/97

2/27/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/13/03

$1,300,000Current $ Estimate:

Proj.
ID: STPLZ-5910(022)

35

10C0034

01Dist.:

EUREKA HILL ROADFeature Carried

GARCIA RIVERFeature Intersected

Mendocino County

In Design

MendocinoCounty Name

Planned Actual 
Comments:6/25/98

7/22/00

5/1/04

6/25/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/04

$1,232,000Current $ Estimate:

Proj.
ID: STPLZ-5910(010)

36

10C0048

01Dist.:

MOORE AVEFeature Carried

W BRANCH RUSSIAN RIVFeature Intersected

Mendocino County

In Design

MendocinoCounty Name

Planned Actual 
Comments:3/21/97

9/22/00

5/1/03

3/21/97

2/27/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/03

The authorized retrofit strategy has
been revised. County now plans to
replace this structure. No dates were
given.

$280,000Current $ Estimate:

Proj.
ID:

37

10C0060

01Dist.:

MINA RDFeature Carried

N FORK EEL RIVERFeature Intersected

Mendocino County

In Design

MendocinoCounty Name

Planned Actual 
Comments:3/21/97

4/14/00

10/1/02

3/21/97

2/27/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/03

$790,000Current $ Estimate:

Proj.
ID: STPLZ-5910(022)

38

10C0064

01Dist.:

N STATE STFeature Carried

MASONITE ROAD UCFeature Intersected

Mendocino County

Complete

MendocinoCounty Name

Planned Actual 
Comments:3/21/97

3/1/98

3/21/97

2/27/98

9/15/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/5/9912/31/98

$216,000Current $ Estimate:

Proj.
ID: STPLZ-5910(019)

STPLZ-5910(020)39

10C0084

01Dist.:

SCHOOL WAYFeature Carried

W BR RUSSIAN RIVERFeature Intersected

Mendocino County

In Design

MendocinoCounty Name

Planned Actual 
Comments:6/25/98

5/12/00

4/1/03

6/25/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/03

$846,000Current $ Estimate:

Proj.
ID: BENSTPL-5910(016)

40
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Status Report for Local Seismic Retrofit Projects (as of 1/9/2002)
10C0102

01Dist.:

E SIDE POTTER VALFeature Carried

RUSSIAN RIVERFeature Intersected

Mendocino County

Complete

MendocinoCounty Name

Planned Actual 
Comments:

6/1/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/00

HBRR Replacement.

$155,250Current $ Estimate:

Proj.
ID: BRLSSTPL-5910(004)

41

10C0109

01Dist.:

LAYTNVLLE-DOS RIOSFeature Carried

BURGER CRFeature Intersected

Mendocino County

In Design

MendocinoCounty Name

Planned Actual 
Comments:3/21/97

4/14/00

10/1/02

3/21/97

9/10/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/03

$500,000Current $ Estimate:

Proj.
ID: STPLZ-5910(023)

42

10C0118

01Dist.:

REEVES CYN RDFeature Carried

MILL CREEKFeature Intersected

Mendocino County

No Retrofit

MendocinoCounty Name

Planned Actual 
Comments:3/21/97 3/21/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

43

10C0174

01Dist.:

REYNOLDS HIGHWAYFeature Carried

OUTLET CREEKFeature Intersected

Mendocino County

No Retrofit

MendocinoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

44

14C0004

01Dist.:

NICE-LUCERNE CUTOFFeature Carried

RODMAN NARROWSFeature Intersected

Lake County

In Construction

LakeCounty Name

Planned Actual 
Comments:4/2/97

4/1/98

3/1/00

4/2/97

6/9/98

5/1/01

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/5/02

$935,000Current $ Estimate:

Proj.
ID: BRLSZD-5914(018)

45

14C0041

01Dist.:

MAIN STFeature Carried

KELSEY CREEKFeature Intersected

Lake County

In Design

LakeCounty Name

Planned Actual 
Comments:4/2/97

4/1/98

3/1/00

4/2/97

6/9/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/24/02

$234,000Current $ Estimate:

Proj.
ID: BENSTPL-5914(008)

BRLSZD-5914(016)46

14C0048

01Dist.:

CHALK MTN RDFeature Carried

NORTH FORK CACHE CREEKFeature Intersected

Lake County

Complete

LakeCounty Name

Planned Actual 
Comments:4/2/97

4/1/98

3/1/00

4/2/97

6/9/98

9/8/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/8/0110/1/00

$49,389Current $ Estimate:

Proj.
ID: BRLOZE-5914(017)

47

14C0076

01Dist.:

FOARD RDFeature Carried

ANDERSON CREEKFeature Intersected

Lake County

No Retrofit

LakeCounty Name

Planned Actual 
Comments:4/2/97 4/2/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

48
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Status Report for Local Seismic Retrofit Projects (as of 1/9/2002)
04F0001

01Dist.:

FOREST RD Woods RanchFeature Carried

S. FORK EEL RIVERFeature Intersected

Humboldt County

In Construction

HumboldtCounty Name

Planned Actual 
Comments:9/15/97

2/26/99

7/13/01

9/15/97

2/26/99

8/1/01

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/14/01

$1Current $ Estimate:

Proj.
ID: STPLZ-5904(026)

49
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